
Q1-2016 - Capital Spend Report - Inactive Projects

Q1 Info-Report (Q1-16) Project # & Title Total Budget Total Actual Variance % Complete % Spent
Complete   7914-0-01  Baker Sugar Bush Cottage 2001 349,303 325,650 23,653 100% 93%

  BF-8345-12  Garnet W CC Repl Chiller&Pump 80,400 27,623 52,777 100% 34%
  EB-9535-14  Community Improvement Plan Stu 103,000 86,700 16,300 55% 84%
  EN-1754-09  Multi-use Path - Teston Rd 1,339,000 57,175 1,281,825 9% 4%
  EN-1862-13  Municipal Structure Inspection 123,600 46,467 77,133 100% 38%
  EN-1881-12  Traff Sig Install-Wdbrdg/MktLn 142,200 0 142,200 1% 0%
  EN-1987-14  Royalpark Way-Retaining Wall 13,302 13,302 0 100% 100%
  IT-3011-10  Central Computing Infrastructu 2,534,729 2,534,729 0 100% 100%
  IT-3012-10  Enterprise Tele Sys Asset Rene 1,860,800 1,860,800 0 45% 100%
  IT-3013-09  Personal Computer (PC) Assets 1,731,793 1,731,793 0 83% 100%
  PK-6299-12  Concord Thorn Park-Artifi Turf 1,056,009 1,036,009 20,000 98% 98%
  PK-6364-13  CF Sonoma Heights Community Pk 30,900 19,040 11,860 62% 62%
  BF-8358-16  Promenade Park - Electrical Ca 47,380 0 47,380 0% 0%

Complete Total 9,412,416 7,739,288 1,673,128 82%
DC Repayment   1231-0-04  Major Mackenzie Watermain 3,204,500 2,623,630 580,870 100% 82%

  1332-0-00  Bass Pro Mills Interch 17,210,400 15,783,837 1,426,563 93% 92%
  1489-0-03  Teston Rd PD #7  2003 4,600,000 4,023,911 576,089 87% 87%
  1584-0-06  Hwy 427/Fogal Rd. Mid-Block 4,305,000 1,432,354 2,872,646 100% 33%
  1589-0-06  Rutherford Rd PD 6 E.Watermain 3,932,000 2,417,422 1,514,578 100% 61%
  DI-0072-13  Woodlot Acquisition Block 12 1,748,000 1,355,004 392,996 100% 78%
  DT-7012-07  PD 5 West Woodbridge Watermain 2,846,834 669,500 2,177,334 100% 24%
  DT-7018-09  Zenway / Fogal Sanitary Sub-Tr 1,681,000 1,670,275 10,725 100% 99%
  DT-7045-11  Block 11 Valley Road Crossings 8,466,826 6,070,120 2,396,706 100% 72%
  DT-7088-12  McNaughton Road Repairs 51,500 47,617 3,883 100% 92%
  DT-7089-13  Stevenson Avenue Construction 412,000 399,299 12,701 100% 97%
  DT-7135-14  Coldspring Rd & Stevenson Ave 206,000 5,287 200,713 100% 3%
  DT-7136-14  McNaughton Road Construction 236,900 212,734 24,166 100% 90%

DC Repayment Total 48,900,960 36,710,990 12,189,970 75%
External Invoice   1421-3-04  Portage Parkway Extension 14,364,000 14,268,013 95,987 100% 99%

  BF-8319-13  JOC-HVAC Rooftop Replacements 103,000 98,941 4,059 99% 96%
  DT-7070-11  VMC & Regional Centre Transpor 309,000 148,609 160,391 100% 48%
  EN-1696-08  Applewood Flyover-407/ETR 515,000 0 515,000 100% 0%
  EN-1726-08  Applewood Crescent Extension 6,128,500 5,343,974 784,526 100% 87%
  EN-1736-09  Accessibility for Ontarians wi 103,000 61,770 41,230 100% 60%
  EN-1786-10  Applewood Crescent Extension 618,000 242,725 375,275 100% 39%
  FL-5418-14  PKS-FORESTRY-Small Equipment 20,600 8,956 11,644 28% 43%
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  PK-6301-11  KP3 (Wishing Well Pk) 313,120 283,675 29,445 97% 91%
  RE-9512-12  Father Erm Fitns Ctr Equip Rep 206,000 205,943 57 99% 100%

External Invoice Total 22,680,220 20,662,606 2,017,614 91%
Maintenance   BF-8114-07  North Thornhill-Construction 26,933,899 26,513,899 420,000 99% 98%

  BF-8255-09  Fire Station 73- Additional Qu 128,750 123,768 4,982 96% 96%
  BF-8285-11  F Ermanno CC-Fitness CTR expan 3,835,895 3,757,031 78,864 99% 98%
  BF-8313-12  Beaverbrook Hse StructuralReno 154,500 77,913 76,587 97% 50%
  BF-8406-14  APCC-west curb/interlock remov 51,500 47,983 3,517 97% 93%
  BF-8407-15  Al Palladini Community Centre 52,406 37,469 14,937 97% 71%
  BF-8409-13  APCC East Entrance Walkway 60,792 55,553 5,239 97% 91%
  BF-8415-13  Maple Community Centre-Exterio 36,684 23,897 12,787 97% 65%
  BF-8417-13  Thornhill Outdoor Pool Walkway 27,252 12,525 14,727 97% 46%
  BF-8468-14  CCC - Women's Pool Change Room 73,600 64,175 9,425 100% 87%
  CD-1982-15  Sidewalk on Old Weston Road - 55,000 50,709 4,291 100% 92%
  EN-1723-08  Road Upgrade - Lester B. Pears 695,300 411,516 283,784 100% 59%
  EN-1753-09  CON-Kirby Rd Sidewlk Keele-Duf 1,030,000 970,868 59,132 100% 94%
  EN-1756-09  Sidewalk Const. Program to Sup 4,290,720 2,162,150 2,128,570 100% 50%
  EN-1824-10  Traffic Signals - Cityview Blv 228,107 216,488 11,619 100% 95%
  EN-1837-14  Walkway Lt - Mountbatten Road 60,000 33,399 26,601 100% 56%
  EN-1857-11  Const Sidewalk - Dufferin Ruth 695,250 220,948 474,302 100% 32%
  EN-1871-13  2013 Pavement Management Prog. 4,781,521 3,191,728 1,589,793 100% 67%
  EN-1872-13  2013 Pavement Management Prog. 3,175,662 3,174,666 996 100% 100%
  EN-1873-13  2013 Pavement Management Prog. 3,301,950 3,297,914 4,036 100% 100%
  EN-1885-12  Sidewalks-Missing Links 206,000 42,125 163,875 100% 20%
  EN-1887-12  Bridge Rehab-Dick Bridge Humbe 669,500 590,956 78,544 100% 88%
  EN-1894-12  Drainage Improve-Ranch Trail 487,004 18,305 468,699 100% 4%
  EN-1902-12  Watermain Replace-MeetingHseRd 711,213 634,091 77,122 100% 89%
  EN-1904-12  Culvert Replace-Merino Road 793,100 685,498 107,602 100% 86%
  EN-1908-12  Wtrmain Replace-McKenzie/Walla 453,200 260,953 192,247 100% 58%
  EN-1913-14  2015 PMP - Phase 2 3,516,500 1,831,098 1,685,402 100% 52%
  EN-1915-14  2015 RRWR - Phase 2 589,154 589,061 93 100% 100%
  EN-1940-13  2014 Pavement Management Prog. 3,754,750 3,314,902 439,848 100% 88%
  EN-1988-14  Balwin Ave-Culvert Rehab 56,650 25,772 30,878 100% 45%
  FR-3599-13  Expand/Update Crew Quarters-St 746,100 671,582 74,518 97% 90%
  LI-4532-11  North Thornhill Branch Library 4,220,550 3,931,669 288,881 99% 93%
  CD-2028-15  King Vaughan Rd-Temp.Bridge 527,000 468,316 58,684 100% 89%

Maintenance Total 66,399,509 57,508,927 8,890,582 87%
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On Hold   PO-6749-14  No Smoking By-Law Signs 54,075 0 54,075 0% 0%
On Hold Total 54,075 0 54,075 0%
Regional Invoice   DP-9524-13  Highway 7 VMC Streetscape 1,963,134 0 1,963,134 0% 0%

  DT-7013-08  PD 9 Watermain Interconnection 72,000 0 72,000 100% 0%
Regional Invoice Total 2,035,134 0 2,035,134 0%
Warranty   PK-6204-09  Sport Field Irrigation Systems 185,400 122,797 62,603 66% 66%

  PK-6265-14  Maple Reservoir Pk - SrSoccer 374,894 353,023 21,871 97% 94%
  PK-6269-10  UV1-N2 Village Green Park Cons 1,390,000 1,216,089 173,911 88% 87%
  PK-6272-10  UV1-N5 West Wind Park 1,189,000 1,180,874 8,126 99% 99%
  PK-6281-10  Sonoma Heights Community Park 1,073,000 1,066,054 6,946 99% 99%
  PK-6284-11  GT Keffer Marsh-Bridge Replace 145,000 119,439 25,561 97% 82%
  PK-6286-10  Sports Field Irrigation System 154,500 129,783 24,717 84% 84%
  PK-6297-11  GT MackenzieGlenOpenSpace Brid 189,000 175,538 13,462 97% 93%
  PK-6311-11  UV2-N12 (Dufferin St/Apple Blo 673,000 650,318 22,682 97% 97%
  PK-6312-11  UV2-N15 (Valley Vista Drive & 908,000 802,912 105,088 88% 88%
  PK-6313-11  UV2-N18 (Alrob Court and Upper 628,300 567,127 61,173 90% 90%
  PK-6330-11  GT Marita Payne Pk-Bridge Repl 470,000 333,133 136,867 70% 71%
  PK-6334-14  Heatherton Parkette - Playgrou 133,849 121,118 12,731 97% 90%
  PK-6336-14  HR Breta Pk - Playground 151,498 124,736 26,762 97% 82%
  PK-6344-13  CF York Hill Pk-Tennis Crt Re 56,700 51,135 5,565 97% 90%
  PK-6350-13  Sonoma Heights Community Park- 153,000 142,245 10,755 97% 93%
  PK-6358-12  UV1-N26-Lawford/Wardlaw Blk40 945,600 869,136 76,464 91% 92%
  PK-6377-14  Mapes Pk- Playground 155,513 148,019 7,494 97% 95%
  PK-6383-13  Uplands Bridge 117,415 112,271 5,144 94% 96%
  PK-6385-14  Agostino Pk - Multi-Use Field 100,683 97,781 2,902 97% 97%
  PK-6411-14  Melville Pk - Playground 194,732 155,668 39,064 80% 80%
  PK-6439-13  Glen Shields Park-Walkway and 193,200 130,285 62,915 67% 67%
  PK-6475-14  Maple AirportOpenSpace-Bridge 95,002 94,041 961 99% 99%
  PK-6480-14  Pinegrove Pedestrian Bridge 177,905 115,996 61,909 65% 65%
  PK-6481-14  Soccer Field Fence 71,379 56,565 14,814 79% 79%
  PK-6483-14  Vaughan Grove Pk-Parking Exp 321,164 316,088 5,076 98% 98%
  PK-6492-14  Bindertwine Pk-Diamond Improve 230,942 216,025 14,917 97% 94%
  PK-6496-15  CC17-P3 Block 17 Parkette-Desi 98,968 0 98,968 97% 0%

Warranty Total 10,577,644 9,468,196 1,109,448 90%
Grand Total 100 160,059,958 132,090,007 27,969,951 83%
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